Nevada:

Nevada Operations Office: FY 1998 Year-End Review Progress/lsues

PROGRESS (+) / ISSUES (®):

* Completed 34 assessments and 31 remediations for release sites.

» Completed 1 facility deactivation.

» Disposed 11,059 cubic meters of LLW.

Shipped 264 cubic meters of MLLW for treatment and disposal offsite.

Regulatory acceptance of an appropriate cleanup standard for contaminated surface soils must be achieved.

Stakeholder expectations on groundwater must be met.

v vV

Nevada’s stakeholders continue to be concerned with rail/ truck transportation of radioactive waste and low level waste
disposal and equity.

Green = No cost/schedule slippage

Red = Actual cost/schedule slippage
Y ellow = Possible cost/schedule slippage
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Nevada Operations Office: FY 1998 Year-End Review Nevada:

Progress/Issues

Due Date

Comments
Planned Revised Actual

HIGH VISIBILITY PROJECT MILESTONES

Underground Test Area (UGTA) - NV212

5/30/98 5/15/98 |Complete
- Complete Draft Western Pahute Mesa and Central Pahute Mesa
Corrective Action Investigation Plan

- Complete Final Western Pahute Mesa and Central Pahute Mesa 9/30/98 9/29/98
Corrective Action Investigation Plan

- Submit final BULLION Field Gradient Report 8/1/98 8/14/98 8/14/98 ﬂ

OTHER MAJOR MILESTONES
None

Red = Actual cost/schedule slippage
Y ellow = Possible cost/schedule slippage
Green = No cost/schedule slippage
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Nevada:
Financial Profile

Nevada Operations Office: FY 1998 Year-End Review

NEVADA UNCOSTED BALANCES YEAR-TO-DATE ARE 9%.

$ in Thousands

Nevada FY 1998 3
FY 1997 Uncosted 2/ Total FY 1998 FY 1998 Uncosted
$ % FY 98 BA Available Costs %
Operating
WM 1,932 11% 17,946 19,878 16,990 2,887 15%
ER 4,738 8% 51,378 56,116 52,919 3,197 6%
NM/FS 2,353 66% 611 2,964 2,763 200 7%
OST - - - - - - -
- TD 673 13% 2,602 3,274 2,999 275 8%
- S&R 73 36% 120 193 192 1 1%
Closure 0 0% 0 0 0 0 0%
Other 777 9% 6,624 7,401 6,169 1,231 17%
Total Operating 10,545 12% 79,280 89,825 82,033 7,792 9%
Construction
WM-Other 25 13% (25) 0 0 0 0%
Total Constr. 25 13% (25) 0 0 0 0%
Total NV 10,570 12% 79,255 89,825 82,033 7,792 9%

1/ FY 97 Uncosted reflects FY 98 beginning uncosted.

2/ FY 98 BA reflects total obligational authority

3/ FY 98 Uncosted includes uncosted obligations and unobligated balances as of September 30, 1998
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Nevada:

Nevada Operations Office: FY 1998 Year-End Review Safety & Health

Measures

Safety & Health

TRC

Rates per 200,000 Work Hours

Notes:

1) CAIRS data from 11/12/98 includes all
Secretarial offices. The EM Program
comprises 13.7% of Nevada.

2) Total Recordable Case (TRC) rate and
Lost Workday Case (LWC) rate for most
recent quarter may increase.
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Actual Target YTD

Red = Problem Areas
Yellow = Potential Problems
Green = Acceptable Performance
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Nevada:
Corporate Performance
Measures

Nevada Operations Office: FY 1998 Year-End Review

FY98 Adjusted Appropriation : $69,595 (1% of EM Total)

Environmental Restoration Technology Deployment

Nuclear Mat’l & Fac. Stabilization

Release Sites Facilities

100%

Number of Innovative
Technology Deployments - FY 1998: 3

75%

% of Field
Estimate?

50%

25%

Year-End Actual®

34

31

0% + Segmented Gate System 09/98 Not A licable
Assess. Comp. Deact.  Assess. Decom. . Waste Inspection Tomography 09/98 pp
EM Plan! 29 17 1 4 » Non-Destructive Waste Assay Using Gamma Ray
Field Estimate? 2 o5 1 0 Active and Passive Computed Tomography 09/98

Waste Management
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HLW (M?3) TRU (M°) MLLW (m?) LLW (m3)
Canisters
Stored? Treated Disposed Stored!  Treated Shipped® Disposed* Stored? Treated  Shipped® Disposed* Stored!  Treated Shipped® Disposed*
EM Plan* 0 0 0 672 15 0 0 15 12 0 3.0 0 0 0 13,982
Field Estimate? 0 0 0 672 0 0 0 15 12 0 2.6 0 0 0 13,846
Year-End Actual® 0 0 0 671 78 0 0 13 13 0 264 0 0 0 11,059
Starting Inventory 0 672 21 0

1 Asreported in FY 1999 Congressional Budget Request (2/98)
2 As Reported in FY 1998 Management Commitments (5/98)

3 Shipments to DOE disposal sites

4 Disposed on-site/commercial

5 As reported in FY 2000 Performance Based Budget Limited Update Guidance (10/98)
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Nevada Operations Office: FY 1998 Year-End Review Nevada:

Variance Explanations

Variance Reporting: (Actual vs. Plan)

» Facilities Decommissioning Assessment: Decommissioning assessment activities delayed due to pending development of facility reuse
options. (0% of Plan; 0% of Field Estimate)

» Facilities Decommissioning Cleanup: Complete cleanup of EPA Tank Farm Laboratory facilities.

» Release Sites Assessment: Due to proximity and similarity to other ongoing assessment activities, additional sites were completed
ahead of schedule. (117% of Plan; 155% of Field Estimate)

* Release Sites Cleanup: Due to either simplicity or proximity to other cleanup activities, these sites were either remediated and
closed during the preliminary assessment process or as part of a larger cleanup project. (182% of Plan; 124% of Field Estimate)

¢ TRU (m3) Treatment: Adjusted quantity will be changed to reflect actual waste treated for WIPP shipments. (0% of Plan; 0% of Field Estimate)

¢ MLLW (m3) On-Site/ Commercial Disposal:) Performance exceeded significantly due to accelerating work.
(8,800% of Plan; 10,154% of Field Estimate)

* LLW On-Site/ Commercial Disposal: LLW disposal reduction is due to the Fernald non-shipments to rectify “White Metal...” incident.
(79% of Plan; 80% of Field Estimate)

NV-6



Nevada:

Nevada Operations Office: FY 1998 Year-End Review Enforceable Agreement

Milestones

SEPTEMBER PTS DATA SHOWS NV HAS A TOTAL OF 0 ENFORCEABLE AGREEMENT MILESTONES IN
FY 1998.

Enforceable Agreement Milestones

PTS Data - 09/30/98 Planned Forecast

Milestone Title Comments
Date Date

Overdue Milestones
None

Forecast Delay Milestone

(7]

None
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